

Alternative Analysis Process

CHSRA Board Meeting *April 8, 2010*

Christine Sproul (DOJ Deputy Attorney General) Dan Leavitt (CHSRA Deputy Director)





CHSRA and FRA

- 2001 MOU for Program EIR/EIS documents
- 2007 MOU for Project EIR/EIS documents
- CEQA and NEPA
- CHSRA lead agency for CEQA
- FRA lead agency for NEPA with CHSRA





Integration of NEPA and Clean Water Act Requirements

- Coordination with US EPA and Army Corps
- Concurrence Points
 - Purpose & Need/Project Objectives
 - Alternatives for Study
 - Least Environmentally Damaging Practicable Alternative



Program EIR/EIS Documents

- 2005 Statewide System Program EIR/EIS
- 2008 Bay Area to Central Valley Final Program EIR/EIS
 - Approval rescinded; new decision expected
- Alignments and Stations locations for further study in Project EIR/EISs





Alternatives in Project EIR/EISs

- Alignments & Stations from Program EIR/Ss
- Range of feasible alternatives that
 - Meet basic project objectives
 - Avoid or reduce environmental impacts
- No project alternative





Alternatives Analysis Process

 Public input before drafting of HST project EIR/EIS documents

Beyond CEQA & NEPA requirements

 Before public comment period on Draft EIR/EISs





Alternatives Analysis Process

- Briefings, public input, and schedule set with oversight by the Board
- Need clear direction for staff/consultant work
- Goal:
 - Alternatives satisfy both CEQA & NEPA
 - Alternatives with concurrence from US EPA & Corps





Staff Recommendation

- 1. Initial Development of Alternatives for an HST Project EIR/EIS
- 2. USEPA/Corps Staff Briefing
- 3. Board Briefing of Initial Alternatives
 - Presented to the Board as an Action Item
- 4. Agency/Technical Working Groups/Public Briefings
- 5. Technical Studies
- 6. USEPA/Corps Staff Briefing





Staff Recommendation

- 7. Preparation of the Preliminary AA Report
 - Posted on the Authority's website the morning it is presented to the Board
- 8. Board Briefing of the Preliminary AA Report
 - Presented to the Board as an Action Item
- 9. Agency/Technical Working Groups/Public Briefings
- 10. Board Briefing on Revisions to AA Report
 - Presented to the Board as an Action Item
- 11. Revised/Supplemental AA Report

